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Sensitivity Originator 

Organization: JAMS Project Office - Intelligence and Security (SFAE-MSL-JAS) Redstone Arsenal, AL 35807 

Organization Email: usarmy.redstone.peo-ms.list.msls-jams-security-office@mail.mil 

Organization Phone: 256-313-3291 
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Common Acronyms and Abbreviations for MDAP Programs 

Acq O&M - Acquisition-Related Operations and Maintenance 
ACAT - Acquisition Category 
ADM - Acquisition Decision Memorandum 
APB - Acquisition Program Baseline 
APPN - Appropriation 
APUC - Average Procurement Unit Cost 
$B - Billions of Dollars 
BA - Budget Authority/Budget Activity 
Blk - Block 
BY - Base Year 
CAPE - Cost Assessment and Program Evaluation 
CARD - Cost Analysis Requirements Description 
CDD - Capability Development Document 
CLIN - Contract Line Item Number 
CPD - Capability Production Document 
CY - Calendar Year 
DAB - Defense Acquisition Board 
DAE - Defense Acquisition Executive 
DAMIR - Defense Acquisition Management Information Retrieval 
DoD - Department of Defense 
DSN - Defense Switched Network 
EMD - Engineering and Manufacturing Development 
EVM - Earned Value Management 
FOC - Full Operational Capability 
FMS - Foreign Military Sales 
FRP - Full Rate Production 
FY - Fiscal Year 
FYDP - Future Years Defense Program 
ICE - Independent Cost Estimate 
IOC - Initial Operational Capability 
Inc - Increment 
JROC - Joint Requirements Oversight Council 
$K - Thousands of Dollars 
KPP - Key Performance Parameter 
LRIP - Low Rate Initial Production 
$M - Millions of Dollars 
MDA - Milestone Decision Authority 
MDAP - Major Defense Acquisition Program 
MILCON - Military Construction 
N/A - Not Applicable 
O&M - Operations and Maintenance 
ORD - Operational Requirements Document 
OSD - Office of the Secretary of Defense 
O&S - Operating and Support 
PAUC - Program Acquisition Unit Cost 
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PB - President's Budget 
PE - Program Element 
PEO - Program Executive Officer 
PM - Program Manager 
POE - Program Office Estimate 
RDT&E - Research, Development, Test, and Evaluation 
SAR - Selected Acquisition Report 
SCP - Service Cost Position 
TBD - To Be Determined 
TY - Then Year 
UCR - Unit Cost Reporting 
U.S. - United States 
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics) 
USD(A&S) - Under Secretary of Defense (Acquisition and Sustainment) 
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Program Information 

Program Name 

Joint Air-to-Ground Missile (JAGM) 

DoD Component 

Army 

Joint Participants 

Navy 

Responsible Office 

COL David Warnick 
Joint Attack Munition Systems Project Office 
5250 Martin Road 
Redstone Arsenal, AL 35898-8000 

david.a.warnick2.mil@mail.mil 

Phone: 256-876-1141 

Fax: 256-876-0865 

DSN Phone: 746-1141 

DSN Fax: 

Date Assigned: July 6, 2016 
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References 

SAR Baseline (Development Estimate) 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated September 29, 2015 

Approved APB 

Army Acquisition Executive (AAE) Approved Acquisition Program Baseline (APB) dated June 15, 2018 
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Mission and Description 

The Joint Air-to-Ground Missile (JAGM) program is an Army-led, ACAT IC MDAP with Joint interest with the U.S. Marine 
Corps and U.S. Navy. The JAGM is the next generation of aviation-launched, fire and forget missiles to replace the 
HELLFIRE Laser and Longbow Radar missiles. JAGM will be used by Joint service aircraft for destruction of high value 
stationary, moving, and relocatable land and maritime targets from standoff range in day, night, adverse weather, and 
obscured battlefield conditions. 
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Executive Summary 

Program Highlights Since Last Report 

The JAGM requirements are stable and funding is adequate to meet cost, schedule, and performance objectives 
established in the current approved APB. There is no increased risk to the JAGM program since the last SAR. 

On May 29, 2018, the Army Acquisition Executive (AAE) chaired the Milestone C Army Systems Acquisition Review Council 
for the JAGM program. The PM Joint Attack Munition Systems and the PEO Missiles and Space requested authority to enter 
Production and Deployment (P&D). The AAE approved Milestone C for JAGM in an ADM dated June 15, 2018. The ADM 
authorized entry into P&D, execution of an LRIP quantity of 2,631 missiles, and established the exit criteria necessary to 
enter into FRP. 

The JAGM program's P&D phase activities in support of the Milestone C decision will transition to LRIP and provide the 
Army with operational capability that achieves mission requirements. The program will establish the initial production base 
for the system and facilitate an orderly increase in the production rate sufficient to support an FRP Decision Review. 

On April 27, 2018, the JAGM Product Office, Apache Product Office, and the Army's Training & Doctrine Command 
Capability Manager for Reconnaissance and Attack coordinated for the AH-64E version 6 (AH-64Ev6) Follow-on Operational 
Test and Evaluation 2, the JAGM Initial Operational Test Live-Fire, and littoral combat missions at Eglin Air Force Base, 
Florida. The purpose was to finalize the JAGM Live-Fire land and maritime vignettes as well as the maritime screen and 
attack vignettes to include casualty assessment and smoke pyrotechnics planning. The AH-64Ev6 required a reorganization 
and synchronization of the vignette mission sequence. The group will continue to execute detailed planning which includes 
all major stakeholders in order to ensure an efficient execution plan for Initial Operational Test and Evaluations in 3rd 
Quarter FY 2019. 

The JAGM Product Office awarded LRIP 1 on August 16, 2018 for a quantity of 373 missiles (Army) and LRIP 2 on 
September 11, 2018 for a quantity of 600 missiles (502 Army and 98 Navy). On December 17, 2018, the JAGM Product 
Office awarded LRIP 2B for a quantity of 450 missiles (397 Army, six Navy, and 47 Other Customers). 

On December 19, 2018, JAGM received its first LRIP production missiles. 

On January 24-29, 2019, the JAGM Product Office, with support from Yuma Proving Ground, Redstone Test Center, U.S. 
Army Combat Capabilities Development Command Aviation & Missile Center, the Apache Project Office, Boeing, and 
Lockheed Martin, conducted six JAGM launches from the fully integrated Apache. These tests utilized the AH-64Ev6 with the 
JAGM Pilot-Vehicle Interface that provides optimized cockpit selections. 

There are no significant software-related issues with this program at this time. 
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History of Significant Developments Since Program Initiation 

October 2014 

 

USD(AT&L) authorized the release of the final request for proposal for the JAGM EMD contract and 
LRIP options to include LRIP long lead items. 

July 2015 Lockheed Martin was awarded the competitive JAGM EMD contract to develop the next generation of 
aviation-launched missiles to replace the HELLFIRE laser and Longbow radar missiles. 

August 2015 The Joint Attack Munition Systems (JAMS) Project Office, with support from the U.S. Army Aviation 
and Missile Research, Development and Engineering Center and Lockheed Martin, successfully 
conducted the third JAGM flight test at Eglin Air Force Base, Florida. The missile had a nominal launch 
and impacted and destroyed the target. The missile executed a Doppler Beam Sharpening trajectory, 
increasing the probability of hit against a difficult stationary target using the Active Fire and Forget. 
Among many firsts, this was the first test of JAGM using the Active Fire and Forget engagement mode 
and the first engagement of an armored vehicle. 

January 2016 The JAMS Project Office conducted a successful JAGM System Critical Design Review (CDR)/Initial 
Production Readiness Review. The JAGM CDR confirmed the system design is stable and is able to 
meet system performance requirements as evidenced by the detailed design documentation. The 
CDR also demonstrated the program to be on track to achieve affordability, should cost goals and 
establish the system's initial product baseline. The OSD post-CDR Assessment Report provided an 
overall assessment of the review and technical risk. 

April 2016 

 

The JAGM PM provided a program update to the Director, Operational Test & Evaluation on April 26, 
2016. In accordance with the flexibility provided in the Milestone B Test and Evaluation Master Plan 
update, the program scheduled a Limited User Test (LUT) in place of the planned Initial Operational 
Test and Evaluation (10T&E) to culminate EMD. The LUT placed the program in a position to be well 
suited for a successful demonstration of the missile's capability. The subsequent 10T&E included the 
platform software, currently in development, that enabled pilots to easily access full JAGM functionality 
without the workarounds that were necessary in LUT. The transition from 10T&E to LUT did not impact 
the missile design, LRIP, production timelines. IOC or any key program event. 

August 2016 
On August 23, 2016, JROC Memorandum 088-16 approved the Army's request to change the JAGM 
KPP for In-Flight Reliability to a Key System Attribute in accordance with the Joint Capabilities 
Integration and Development System manual. 

September 2016 In accordance with the Weapon Systems Acquisition Reform Act (WSARA) of 2009. JAGM is to report 
the status of any waivers granted in conjunction with section 2366b certification until the certification 
requirements are satisfied. On July 29, 2015, the USD(AT&L) signed the Milestone B ADM for the 
JAGM program and authorized entry into EMD as an ACAT ID program. The associated 2366b 
certification waived the following provisions: Waived Provision (1) 2366b(1)(B): Appropriate trade-offs 
among cost, schedule, and performance objectives have been made to ensure that the program is 
affordable when considering the per unit cost and the total acquisition cost in the context of the total 
resources available during the period covered by the FYDP submitted during the fiscal year in which 
the certification is made: and Waived Provision (2) 2366b(1)(D): Funding is available to execute the 
product development and production plan under the program, through the period covered by the FYDP 
submitted during the fiscal year in which the certification is made, consistent with the estimates 
described in paragraph (a)(1 )(C) of the 2366b certification for the program. 

Waived Provision (3) 2366b(2): The program received a preliminary design review and conducted a 
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formal post-preliminary design review assessment and certifies on the basis of such assessment that 
the program demonstrates a high likelihood of accomplishing its intended mission. 

On September 2, 2016. the USD(AT&L) signed an action memorandum approving the clearance of 
section 2366b waivers for the JAGM program and certifying that the program satisfied the provisions. 

• The JAGM program is fully funded with very minor and manageable deltas (<1.2% of the total 
RDT&E funding). This addresses provision (a)(1)(B) and (a)(1)(D). 

• The JAGM program successfully closed its Critical Design Review on March 28, 2016, and 
therefore satisfies the waiver JAGM received for a Program Deviation Report (PDR)at Milestone 
B. This addresses provision (a)(2). 

This clears all remaining 2366b waivers and will be the last time they are reported in the SAR. 

February 2017 

March 2017 

On February 2. 2017, PM JAMSsubmitted a PDR to provide notification of a deviation from the 
September 29, 2015 approved JAGM APB in accordance with section 2435 title 10 U.S. Code. The 
current baseline for Milestone C changed from July 2017 (Objective) - January 2018 (Threshold) to 
March 2018 (Objective) - September 2018 (Threshold). Production delays adversely affected test 
asset deliveries necessary for the execution of the EMD test program. The schedule delay was not 
likely to result in a cost deviation on this fixed price incentive (firm target) effort. The cumulative effect 
of multiple delays related to transitioning from the prototype phase to production processes required to 
meet EMD delivery requirements which wasthe key driver in the delay. Neither technology readiness 
nor program requirements were contributing factors and the program successfully overcame all 
issues. Resultant delays to IOC and FRP remained within the current baseline threshold as the 
program identified low-risk opportunities to mitigate schedule impact beyond EMD. The PDR was 
approved by the Army AAE on May 4, 2017. 

On March 17, 2017, the JAGM Product Office received the Army Program Delegation Decisions ADM 
in which the USD(AT&L) delegated to the Secretary of the Army milestone decision authority for JAGM. 
Accordingly, the designation for JAGM acquisition program is now ACAT IC. 

June 2018 'The JAGM program was approved for Milestone C in June 2018 and authorized entry into Production 
and Deployment. 

August 2018 Ion  August 16, 2018, the JAGM Product Office awarded LRIP 1 for a quantity of 373 missiles (Army).  
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Threshold Breaches 

APB Breaches 

Schedule 
Performance 
Cost 

r-

 

E. 

RDT&E r-

 

Procurement E 

MILCON r-

 

Acq O&M E 

O&S Cost 
Unit Cost Cost PAUC 

APUC r-

 

Nunn-McCurdy Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None 
APUC None 

Original UCR Baseline 
PAUC None 
APUC None 
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Schedule 

S.4R Baseline Current Objective III .APB Objective and Threshold • Current Estirrate • Current Estimate (Breach) 

. 
'15 

. . 
'16 

. . 
'17 '13 

. 
'19 

. 
'20 

JAGM 

Milestone B 

CDR 

Milestone C 

Army IOC 

Navy ICC 

FRP Decision 

     

ipmst.6ame 

   

     

     

      

SAR Baseline Current APB 
Events Development Production 

Estimate Objective/Threshold 

Current 
Estimate 

(Ch-1) 

(Ch-2) 

Milestone Jul 2015 Jul 2015 Jul 2015 Jul 2015 

CDR Jan 2016 Jan 2016 Jan 2016 Jan 2016 

Milestone C Jul 2017 Mar 2018 Sep 2018 Jun 2018 

Army IOC Sep 2018 Sep 2018 

Sep 2019 

Mar 2020 

Mar 2019 Mar 2019 

Navy IOC Sep 2019 Mar 2020 

Sep 2020 

Mar 2020 

May 2020 FRP Decision Mar 2019 

Change Explanations 

(Ch-1) The Milestone C current estimate changed from May 2018 to June 2018 to reflect the actual date for Milestone C. 
(Ch-2) The FRP Decision current estimate changed from September 2019 to May 2020 to support Cost and Software Data 
Reporting data collection and accurate pricing for new SOP to support FRP. The change does not adversely affect the 
production schedule. 

Acronyms and Abbreviations 

CDR - Critical Design Review 
CSDR - Cost and Software Data Reporting 

March 28, 2019 
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Performance Characteristics 

SAR Baseline 
Development 

Estimate 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

System Survivability 

Cyber Survivability 

 

_  

  

    

    

     

500m 500m 

Maximum Range (RW) 

Greater Than 8 km >=16 km 

Minimum Engagement Range (FW) 

N/A 2 km (1 nm) 

Maximum Range (FW) 

N/A 28 km (15 nm) 

UNCLASSIFIED 
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Performance 

N/A No higher than Low No higher than 
Moderate 

Adversarial 
Assessment 
conducted January 
26, 2018 

No higher than 
I moderate 

    

     

E3 and CBRN 

N/A Host A/C compatibility, (T=0) Host A/C 
MIL-STD-464 (HERO, compatibility, MIL-
EMC), MIL-STD-461, and STD-464 (HERO, 
MIL-STD 2169 (HEMP) EMC), MIL-STD-

 

461, and MIL-STD 
2169 (HEMP) 

1 E3 completed 
March 23, 2018: 
CBRN completed 
March 2017 

Host A/C 
compatibility. MIL-

 

!STD-464 (HERO, 
EMC), MIL-STD-

 

1 461, and MIL-STD 
2169 (HEMP) 

 

  

Training 

Support development of all training packages and training devices 

N/A Yes (T=0) Yes NET conducted Yes 
January 9-12, 2018 , 

Range 

Minimum Engagement Range Rotary Wing (RW) 

(T=0) 500 m 

8 km 

None 

None  

Demonstrated 500 m 
iFebruary 1, 2018 i 

Demonstrated 8 km 
March 28, 2018 

• min• 
None 

1 TBD None 

TBD 

(Chi) 

Interoperability 

Interoperable with joint rotary and fixed wing (manned and unmanned) aircraft 

AH-64D, AH-1Z MO-1C Gray Eagle, MH- 
60M DAP. AH-6M, MH-

 

AH-64E, AH-1Z AH-64E 
demonstrated 

 

60S, MH-60R, AH-64D, 
F/A-18 E/F, F-35, F/A-18 

 

January 24-29, 
2019; AH-1Z TBD 

 

A-D, KC-130J Harvest 

   

Hawk. AC-130J, AV-8B. 

  

V-22, Future UAS, A-10. 

  

AH-64E, AH-1Z 

March 28, 2019 
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F-16, MQ-9 

Laser Designation 

Compatible with Compatible with (T=0) Compatible Completed Compatible with 
standard Joint standard Joint aviation with standard Joint compatibility testing standard Joint 
aviation platform platform laser aviation platform March 13, 2018 aviation platform 
laser designation designation systems, laser designation laser designation 
systems, including including PRF and PIM systems, including systems, including 
PRF and PIM codes codes. PRF and PIM PRF and PIM 

codes. codes. 

Carrier/Shipboard Operability 

Compatible with carrier/shipboard operations without degrading other Naval operations 

Yes Yes (1=0) Yes Shipboard Yes 

  

Weapons 

   

Integration Team 

   

Report completed 

   

January 10, 2018 

 

Combat Effectiveness/Reliability 

    

In-Flight Reliability (Post P-BIT Check) 

    

0.92 (Initial fielding) N/A N/A DELETED DELETED (Ch-1) 

0.94 (System 

   

Maturity) 

   

Sustainability (Materiel Availability) 

Percentage of missiles operationally capable of performing an assigned mission at a given time, 
based on materiel condition 

0.90 (At initial N/A N/A DELETED DELETED (Ch-1) 

fielding) 0.95 (At 
system maturity) 

Classified Performance information is provided in the classified annex to this submission. 

Requirements Reference 

JAGM CPD for JAGM Increment 1 dated May 10, 2018. 

Change Explanations 

(Ch-1) Performance parameters from the prior SAR were changed or deleted by the CPD, dated May 10, 2018. 

Notes 

In the JAGM CPD, dated May 10, 2018, System Survivability and Training KPPs are introduced. Also in the CPD, section 
5.2.3 (KPP #5 - Range), it is stated, "There are no fixed wing requirements for JAGM Increment 1 since fixed wing platforms 
are objective", therefore there are no estimates at this time. 
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Acronyms and Abbreviations 

A/C - Aircraft 
CBRN - Chemical, Biological, Radiation, Nuclear 
DAP - Direct Air Penetrator 
E3 - Electromagnetic Environmental Effects 
EMC - Electromagnetic Compatibility 
FW - Fixed Wing 
HEMP - High-Altitude Electromagnetic Pulse 
HERO - High Intensity Radio Frequency (HIRF) Transmission and Hazards of Electromagnetic Radiation to Ordnance 
km - kilometer 
m - meter 
MIL-STD - Military Standard 
NET - New Equipment Training 
nm - nautical mile 
0 - Objective 
P-BIT - Power-on Built In Test 
PIM - Pulse Interval Modulation 
PRF - Pulse Repetition Frequency 
RW - Rotary Wing 
T - Threshold 
UAS - Unmanned Aircraft System 
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Track to Budget 

RDT&E 

   

Navy 1319 05 0605450M 

roject Name 

2211 

 

Joint Air-to-Ground Missile 

Navy 1319 05 0605450N 

   

2211 

 

Joint Air-to-Ground Missile (JAGM) 

Army 2040 05 0605450A 

roject Name 

JA6 

 

Joint Air-to-Ground Missile (JAGM) 

Procurement 

Navy 1507 02 0206138M 

2248 Joint Air-to-Ground Missile (JAGM) 

Army 2032 02 0311100A 

C70302 Joint Air-to-Ground Missile (JAGM) 

Acq O&M 

BA 

Army 2020 04 0702806A 

435 Acquisition and Management Support: JAGM (Shared) 
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Cost and Funding 

Cost Summary 

Total Acquisition Cost 

Appropriation 

BY 

SAR Baseline 
Development 

Estimate 

2018 $M 

Current APB 
Production 

Objective/Threshold 

2018 $M 

Current 
Estimate 

SAR Baseline 
Development 

Estimate 

TY $M 

Current APB 
Production 
Objective 

Current 
Estimate 

RDT&E 1023.2 1074.9 1182.4 1094.6 952.8 1008.7 1024.8 
Procurement 4905.7 5951.5 6546.7 5857.7 6371.7 7640.4 7527.5 

Flyaway 

   

5697.6 

  

7332.0 
Recurring 

   

5629.5 

  

7256.7 
Non Recurring 

   

68.1 

  

75.3 

Support 

   

160.1 

  

195.5 
Other Support 

   

155.4 

  

190.4 
Initial Spares 

   

4.7 

  

5.1 

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
Acq O&M 0.0 44.0 48.4 43.9 0.0 52.8 52.8 

Total 5928.9 7070.4 N/A 6996.2 7324.5 8701.9 8605.1 

Current APB Cost Estimate Reference 

Joint Cost Position for JAGM dated May 15, 2018 

The Base Year for the program has been updated from FY 2015 to FY 2018 using the following deflators: 

RDT&E 1.04567124 
Procurement 1.04567128 

Acq O&M 1.04567127 

Cost Notes 

Since Milestone C was approved by the Army Acquisition Executive on June 15. 2018, the SAR Baseline is being updated 
from a Development Estimate to a Production Estimate and the base year of the program revised from FY 2015 to FY 
2018. 

The Joint Cost Position (JCP) was developed by the Office of the Deputy Assistant Secretary of the Army for Cost and 
Economics and the Naval Center for Cost Analysis. 

In the JCP, dated May 15, 2018, the following risks were identified: the cost risk associated with this program is moderate 
to high due to lack of JAGM/HELLFIRE data to develop learning and rate curves (LC and RC) and procurement schedule 
uncertainty. The potential impact on program cost is that the APUC is highly sensitive to fluctuations in the LC and RC. 
This variation in the curves will stabilize as the missile matures and production quantities increase. Approaches 
implemented to mitigate risks include: significant 1921, 1921-1, and 1921-2 data collection for both the JAGM and 
HELLFIRE programs and the development of an Affordability Integrated Product Team to work on implementing tasks that 
would drive affordability in a positive trend for JAGM. 
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Total Quantity   

Quantity 
SAR Baseline 

Current APB 
Development 

Production 
Estimate I

Current Estimate 

   

RDT&E 118 118 118 
Procurement 26319 26319 26319 

Total 26437 26437 26437 
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Quantity Undistributed Prior 
FY 

2019 
FY 

2020 
FY 

2021 
FY 

2022 
FY 

2023 
FY 

2024 
To 

Complete 

Development 118 0 0 0 0 0 0 0 0 
Production 0 1376 796 991 783 655 893 852 19973 

PB 2020 Total 118 1376 796 991 783 655 893 852 19973 
PB 2019 Total 118 1293 1121 1183 1512 1568 2204 1330 16108 

Delta 0 83 -325 -192 -729 -913 -1311 -478 3865 

FY 2020 President's Budget / December 2018 SAR (TY$ M) -- 1 

Total 

118 
26319 

26437 
26437 

0 
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Cost and Funding 

Funding Summary 

    Appropriation Summary 

FY 2020 President's Budget / December 2018 SAR (TY$ M) 

Appropriation Prior FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 FY 2024 
To 

Complete 
Total 

RDT&F 948.6 18.6 27.9 21.6 2.4 2.5 3.2 0.0 1024.8 
Procurement 330.8 280.5 324.4 263.1 271.3 289.8 286.7 5480.9 7527.5 
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 
Acq O&M 0.0 3.3 3.4 3.4 3.5 3.6 3.7 31.9 52.8 

PB 2020 Total 1279.4 302.4 355.7 288.1 277.2 295.9 293.6 5512.8 8605.1 
PB 2019 Total 1283.5 324.1 327.3 360.9 363.1 498.1 292.1 3676.5 7125.6 

Delta -4.1 -21.7 28.4 -72.8 -85.9 -202.2 1.5 1836.3 1479.5 

Funding Notes 

Changes to Army 2032 Procurement funding and quantities reflect a $20M Appropriations Committee mark in FY 2019. 

Quantity Summary 

March 28, 2019 
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End Item 
Recurring 

Flyaway 

Non End 
Item 

Recurring 
Flyaway 

Non 
Recurring 

Flyaway 

1 1111 1111,M  Ty $ivi 

Fiscal 
Year Quantity 1 
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Cost and Funding 

Annual Funding By Appropriation 

Annual Funding 
2040 I RDT&E I Research, Development. Test, and Evaluation, Army —1 

Total I  Total  I  Total  1 
Flyaway Support a  Program 

2008 51.7 
2009 114.8 
2010 118.5 
2011 66.4 
2012 86.8 
2013 11.6 
2014 15.7 
2015 80.6 
2016 79.9 
2017 47.4 
2018 28.5 
2019 11.8 
2020 9.5 
2021 8.9 
2022 2.2 
2023 2.3 
2024 3.0 

Subtotal 74 739.6 
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Annual Funding 
2040 RDT&E I  Research, Development, Test, and Evaluation, Army 

111111 

1  Total 
Program 

11 11111r  BY 2018 $M 

Total I  Total 
Flyaway Support 

Fiscaj•
 Quantity 

Year' 

111-  Non End 
End Item 

Item 
Recurring 

Recurring 
Flyaway 

Flyaway 

Non 
Recurring 

Flyaway 

2008 59.4 
2009 130.2 
2010 132.4 
2011 72.8 
2012 93.6 
2013 12.3 
2014 16.3 
2015 82.4 
2016 80.9 
2017 47.0 
2018 27.8 
2019 11.3 
2020 8.9 
2021 8.2 
2022 2.0 
2023 2.0 
2024 2.6 

Subtotal 74 790.1 
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Annual Funding 
1319 I ADT&E I Research, Development, Test, and Evaluation, Navy 

11 11111 111111=1  TV $M  --1 1111 
111111 

Non End • End Item Item Non Total I  Total Total 
111[ 

Recurring Flyaway Support Program Flyaway Recurring Recurring 
Flyaway Flyaway 

2008 11.6 
2009 52.8 
2010 61.1 
2011 48.6 
2012 2.6 
2013 
2014 4.7 
2015 6.1 
2016 25.9 
2017 17.8 
2018 15.5 
2019 6.8 
2020 18.4 
2021 12.7 
2022 0.2 
2023 0.2 
2024 0.2 

Subtotal 44 285.2 

March 28, 2019 
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JAGM December 2018 SAR 

Annual Funding 
1319 I ADT&E I Research, Development, Test, and Evaluation, Navy 

  

11 11111 1111Pi  BY 2018 $M  --1 111 111111 
111[  N E  d• End Item Item Total I  Total Total Non 

Recurring 
Flyaway 

Recurring Recurring Flyaway Support Program Flyaway  Flyaway 

Fiscaj•  Quantity Year' 

  

   

2008 13.4 
2009 60.0 
2010 68.4 
2011 53.2 
2012 2.8 
2013 
2014 4.9 
2015 6.3 
2016 26.4 
2017 17.8 
2018 15.2 
2019 6.5 
2020 17.3 
2021 11.7 
2022 0.2 
2023 0.2 
2024 0.2 

Subtotal 44 304.5 

March 28, 2019 
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Annual Funding 
2032 I Procurement I Missile Procurement, Army 

3  Fiscat 
Quantity 

Year' 

r - 11111 111111W  TV $M 

End Item Item 
Recurring

 11[  Non End 

Recurring 
Item 

Recurring 
Non 

Flyaway Flyaway 
Flyaway 

Total 
Flyaway 

111111 

I Total Total 
Support Program 

2016 

 

27.7 

 

27.7 

 

27.7 

2017 373 99.0 

 

99.0 

 

99.0 

2018 899 177.9 

 

177.9 0.5 178.4 

2019 721 233.8 20.4 254.2 2.2 256.4 

2020 609 208.9 20.0 228.9 4.5 233.4 
2021 592 201.9 7.9 209.8 3.9 213.7 

2022 460 174.2 22.0 196.2 24.7 220.9 

2023 571 188.0 

 

188.0 25.6 213.6 

2024 540 182.5 

 

182.5 26.4 208.9 

2025 557 178.9 

 

178.9 16.3 195.2 

2026 930 249.1 1.5 250.6 4.0 254.6 

2027 949 254.8 

 

254.8 4.1 258.9 

2028 951 259.5 

 

259.5 4.1 263.6 

2029 1004 263.2 

 

263.2 4.3 267.5 

2030 1022 267.8 

 

267.8 4.3 272.1 

2031 1048 270.2 1.7 271.9 4.5 276.4 

2032 1064 276.6 

 

276.6 4.6 281.2 

2033 1079 281.5 

 

281.5 4.7 286.2 

2034 1092 286.2 

 

286.2 4.8 291.0 

2035 1103 289.4 1.8 291.2 4.9 296.1 

2036 1118 296.4 

 

296.4 5.0 301.4 

2037 1135 301.6 

 

301.6 5.1 306.7 

2038 1155 304.0 

 

304.0 5.2 309.2 

2039 1331 349.5 

 

349.5 5.0 354.5 

2040 

 

11.8 

 

11.8 

 

11.8 

Subtotal 20303 5634.4 75.3 5709.7 168.7 5878.4 

March 28, 2019 
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Annual Funding 
2032 I Procurement I Missile Procurement, Army 

Fiscal 
Quantity 3 i --p-opriir  Non End 

End Item 

Recituermring 
Flyaway 

BY 2018 $M  lir 

Non 

Flyaway  IsuTpoptaolrt
  • Total Year R

F
e
i
c
y

u
aw
rr

a
in

y

g R
F
e
i
c
ya

u
w
rr

a
in

y

g 

111111 

Total 
Program 

2016 

 

27.8 

 

27.8 

 

27.8 
2017 373 97.3 

 

97.3 

 

97.3 
2018 899 171.4 

 

171.4 0.5 171.9 
2019 721 220.8 19.2 240.0 2.1 242.1 
2020 609 193.4 18.5 211.9 4.2 216.1 
2021 592 183.3 7.1 190.4 3.6 194.0 
2022 460 155.0 19.6 174.6 22.0 196.6 
2023 571 164.0 

 

164.0 22.4 186.4 
2024 540 156.1 

 

156.1 22.6 178.7 
2025 557 150.0 

 

150.0 13.7 163.7 
2026 930 204.8 1.2 206.0 3.3 209.3 
2027 949 205.4 

 

205.4 3.3 208.7 
2028 951 205.1 

 

205.1 3.2 208.3 
2029 1004 203.9 

 

203.9 3.3 207.2 
2030 1022 203.4 

 

203.4 3.3 206.7 
2031 1048 201.2 1.3 202.5 3.3 205.8 
2032 1064 201.9 

 

201.9 3.4 205.3 
2033 1079 201.5 

 

201.5 3.3 204.8 
2034 1092 200.8 

 

200.8 3.4 204.2 
2035 1103 199.1 1.2 200.3 3.4 203.7 
2036 1118 199.9 

 

199.9 3.4 203.3 
2037 1135 199.4 

 

199.4 3.4 202.8 
2038 1155 197.1 

 

197.1 3.3 200.4 
2039 1331 222.1 

 

222.1 3.2 225.3 
2040 

 

7.4 

 

7.4 

 

7.4 

Subtotal 20303 4372.1 68.1 4440.2 137.6 4577.8 

March 28, 2019 
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Cost Quantity Information 
2032 I Procurement I Missile Procurement, Army 

End Item 
Recurring 

Flyaway 
(Aligned With 

Quantity) 
BY 2018 $M 

Quantity 
Fiscal 
Year 

UNCLASSIFIED 

JAGM December 2018 SAR 

2016 

  

2017 373 125.1 
2018 899 171.4 
2019 721 220.8 
2020 609 193.4 
2021 592 183.3 
2022 460 155.0 
2023 571 164.0 
2024 540 156.1 
2025 557 150.0 
2026 930 204.8 
2027 949 205.4 
2028 951 205.1 
2029 1004 203.9 
2030 1022 203.4 
2031 1048 201.2 
2032 1064 201.9 
2033 1079 201.5 
2034 1092 200.8 
2035 1103 199.1 
2036 1118 199.9 
2037 1135 199.4 
2038 1155 197.1 
2039 1331 229.5 
2040 

  

Subtotal 20303 4372.1 

March 28, 2019 
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Annual Funding 
1507 I Procurement I Weapons Procurement, Navy 

3 

r Ty On 

l IF  Non End Fiscal 
Quantity End Item Non 

Item Year Recurring Recurring 
Recurring 

Flyaway Flyaway 
m Flyaway 

Total Total Total 
Flyaway Support Program 

2017 104 19.0 19.0 2.9 21.9 

2018 

   

3.8 3.8 

2019 75 23.7 23.7 0.4 24.1 

2020 382 90.0 90.0 1.0 91.0 

2021 191 49.0 49.0 0.4 49.4 

2022 195 50.4 50.4 

 

50.4 

2023 322 76.2 76.2 

 

76.2 

2024 312 75.9 75.9 1.9 77.8 

2025 273 76.7 76.7 2.7 79.4 

2026 289 78.4 78.4 2.6 81.0 
2027 291 79.2 79.2 3.4 82.6 

2028 300 82.4 82.4 1.8 84.2 

2029 316 85.9 85.9 

 

85.9 

2030 321 87.6 87.6 

 

87.6 

2031 328 89.4 89.4 

 

89.4 

2032 332 91.2 91.2 

 

91.2 

2033 335 93.0 93.0 

 

93.0 

2034 338 94.9 94.9 

 

94.9 

2035 341 96.8 96.8 

 

96.8 

2036 344 98.7 98.7 

 

98.7 

2037 345 100.7 100.7 

 

100.7 

2038 282 83.2 83.2 

 

83.2 

2039 

   

5.9 5.9 

Subtotal 6016 1622.3 1622.3 26.8 1649.1 

March 28, 2019 
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Annual Funding 
1507 I Procurement I Weapons Procurement, Navy 

l 
Quantit 

_:
_r-

 

Fisca3 

------iu  Non End 

Recur 
Flyaway 

BY 2018 $M 

Non End Item 
m Year Recurring 

Flyaway

 

g Recurring 
Total Total Total 

Flyaway Support Program 

2017 104 18.7 18.7 2.9 21.6 

2018 

   

3.7 3.7 

2019 75 22.4 22.4 0.4 22.8 

2020 382 83.4 83.4 1.0 84.4 

2021 191 44.5 44.5 0.4 44.9 
2022 195 44.9 44.9 

 

44.9 

2023 322 66.6 66.6 

 

66.6 
2024 312 65.0 65.0 1.6 66.6 

2025 273 64.4 64.4 2.3 66.7 

2026 289 64.5 64.5 2.2 66.7 
2027 291 63.9 63.9 2.8 66.7 

2028 300 65.2 65.2 1.4 66.6 

2029 316 66.6 66.6 

 

66.6 

2030 321 66.6 66.6 

 

66.6 

2031 328 66.7 66.7 

 

66.7 

2032 332 66.7 66.7 

 

66.7 

2033 335 66.6 66.6 

 

66.6 

2034 338 66.7 66.7 

 

66.7 

2035 341 66.7 66.7 

 

66.7 

2036 344 66.6 66.6 

 

66.6 

2037 345 66.7 66.7 

 

66.7 

2038 282 54.0 54.0 

 

54.0 

2039 

   

3.8 3.8 

Subtotal 6016 1257.4 1257.4 22.5 1279.9 

March 28, 2019 
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FY 2020 is OCO funding. 
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Annual Funding 
2020 Acq O&M I Operation and Maintenance, Army 

TV  $M-11 
Year 

"IiL  P'.  rogram 
Total 

UNCLASSIFIED 
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2019 3.3 
2020 3.4 
2021 3.4 
2022 3.5 
2023 3.6 
2024 3.7 
2025 3.2 
2026 3.1 
2027 3.0 
2028 2.9 
2029 2.5 
2030 2.4 
2031 2.2 
2032 2.1 
2033 2.0 
2034 1.9 
2035 1.8 
2036 1.7 
2037 1.3 
2038 1.0 
2039 0.8 

Subtotal 52.8 

March 28, 2019 
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Annual Funding 
2020 I Acq O&M I Operation and Maintenance, Army 

UNCLASSIFIED 
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2019 3.2 
2020 3.2 
2021 3.1 
2022 3.2 
2023 3.2 
2024 3.2 
2025 2.7 
2026 2.6 
2027 2.5 
2028 2.3 
2029 2.0 
2030 1.9 
2031 1.7 
2032 1.6 
2033 1.5 
2034 1.4 
2035 1.3 
2036 1.2 
2037 0.9 
2038 0.7 
2039 0.5 

Subtotal 43.9 

March 28, 2019 
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Low Rate Initial Production 

Initial LRIP Decision .1 6_  Current Total LRIP 
Approval Date 

Approved Quantity 

Reference 

Start Year 

End Year  

7/29/2015 

2631 

JAGM Milestone B ADM 

2017 

2018  

6/15/2018 

2631 

JAGM Milestone C ADM 

2017 

2019 

The JAGM Milestone C ADM approved the execution of the LRIP quantity of 2,631 missiles established at Milestone B. 

March 28, 2019 
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Foreign Military Sales 

None 

Nuclear Costs 

None 

March 28, 2019 
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Current UCR Baseline and Current Estimate (Base-Year Dollars) 

A I  Current UCR  gill 
Baseline 

(Jun 2018 APB) 

I Current Estimate % Change 

(Dec 2018 SAR) 

Program Acquisition Unit Cost 

   

Cost 

Quantity 

Unit Cost 

Average Procurement Unit Cost 

7070.4 

26437 

0.267 

6996.2 
26437 

0.265 -0.75 

Cost 

Quantity 

Unit Cost 

5951.5 

26319 

0.226 

5857.7 

26319 

0.223 -1.33 

Original UCR Baseline and Current Estimate (Base-Year Dollars) 

Item % Change Current Estimate 
(Dec 2018 SAR) 

BY 2018 $N1 BY 2018 $N1 

Original UCR 
Baseline 

(Sep 2015 APB) 

Program Acquisition Unit Cost 

   

Cost 

Quantity 

Unit Cost 
Average Procurement Unit Cost 

5946.2 
26437 

0.225 

6996.2 

26437 

0.265 +17.78 

Cost 

Quantity 

Unit Cost 

4920.0 

26319 

0.187 

5857.7 

26319 

0.223 +19.25 

UNCLASSIFIED 
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Unit Cost 
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BY 2018 $M TY_$M 
PAUC APUC PAUC APup 

Original APB Sep 2015 0.225 0.187 
APB as of January 2006 N/A N/A N/A 
Revised Original APB N/A N/A N/A 
Prior APB Aug 2017 0.225 0.187 
Current APB Jun 2018 0.267 0.226 
Prior Annual SAR Dec 2017 0.230 0.189 
Current Estimate Dec 2018 0.265 0.223 

0.277 0.242 
N/A N/A 
N/A N/A 

0.277 0.242 
0.329 0.290 
0.270 0.231 
0.325 0.286 

Current SAR Baseline to Current Estimate (TY $M) 

Eng Est  11111.11111111 1 

Initial APUC 
Development 

Estimate 

   

Econ Qtyl l  Sch 

Changes APUC  ell 
Current 
Estimate 

UNCLASSIFIED 
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APB Unit Cost History 

F.-'.J 

APB Unit Cost History 

SAR Unit Cost History 

Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Development  a-

 

Estimate Econ Sch 

Changes 

Eng Est 

 

PAUC 
Current 
Estimate 

 

    

0.277 -0.001 0.000 -0.001 0.015 0.030 0.000 0.005 0.048 0.325 

0.242 -0.001 0.000 -0.001 0.015 0.026 0.000 0.005 0.044 0.286 

March 28, 2019 
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SAR Baseline History 

R
.

 Item 
SAR  1.! 

Planning 
Estimate 

SAR I 

Development 
Estimate Jr 

SAR 
Production 

Estimate 

Current 
Estimate 

UNCLASSIFIED 

JAGM December 2018 SAR 

Milestone A 
Milestone B 
Milestone C 
IOC 
Total Cost (TY $M) 
Total Quantity 
PAUC 

N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 

N/A 
Jul 2015 
Jul 2017 

Sep 2018 
7324.5 
26437 
0.277 

N/A 
N/A 
N/A 
N/A 
N/A 
N/A 
N/A 

N/A 
Jul 2015 

Jun 2018 
Mar 2019 

8605.1 
26437 
0.325 

March 28, 2019 
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Cost Variance 

Summary TY $M 
Item RDT&E Procurement MILCON Acq O&M Total 

SAR Baseline (Development 952.8 6371.7 

 

7324.5 
Estimate) 

    

Previous Changes 

    

Economic -0.5 -72.8 

 

-73.3 
Quantity 

    

Schedule 

 

-282.4 

 

-282.4 
Engineering 

    

Estimating +24.8 -248.3 +78.3 -145.2 
Other 

    

Support 

 

+302.0 

 

+302.0 
Subtotal +24.3 -301.5 +78.3 -198.9 
Current Changes 

    

Economic -1.1 +40.7 +0.5 +40.1 
Quantity 

    

Schedule 

 

+258.8 

 

+258.8 
Engineering 

 

+391.5 

 

+391.5 
Estimating +48.8 +945.0 -26.0 +967.8 
Other 

    

Support 

 

-178.7 

 

-178.7 
Subtotal +47.7 +1457.3 -25.5 +1479.5 

Adjustments 

    

Total Changes +72.0 +1155.8 +52.8 +1280.6 
CE - Cost Variance 1024.8 7527.5 52.8 8605.1 
CE - Cost & Funding 1024.8 7527.5 52.8 8605.1 

March 28, 2019 
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Summary BY 2018 $M 
Item RDT&E Procurement MILCON Acq O&M Total 

SAR Baseline (Development 1026.2 4920.0 

 

5946.2 
Estimate) 

    

Previous Changes 

    

Economic 

    

Quantity 

    

Schedule 

 

-13.6 

 

-13.6 
Engineering 

    

Estimating +23.2 -167.7 +65.8 -78.7 
Other 

    

Support 

 

+228.8 

 

+228.8 
Subtotal +23.2 +47.5 +65.8 +136.5 
Current Changes 

    

Economic 

    

Quantity 

    

Schedule 

 

-13.4 

 

-13.4 
Engineering 

 

+292.6 

 

+292.6 
Estimating +45.1 +738.3 -22.1 +761.3 
Other 

    

Support 

 

-127.4 

 

-127.4 
Subtotal +45.1 +890.1 -22.1 +913.1 

Adjustments +0.1 +0.1 +0.2 +0.4 
Total Changes +68.4 +937.7 +43.9 +1050.0 
CE - Cost Variance 1094.6 5857.7 43.9 6996.2 
CE - Cost & Funding 1094.6 5857.7 43.9 6996.2 

Previous Estimate: December 2017 

March 28, 2019 
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Acq O&M $M 

Base Then 
Year Year 

Current Change Explanations 

UNCLASSIFIED 
JAGM December 2018 SAR 

RDT&E 

Current Change Explanations 

$M 

Base 
Year 

Then 
Year 

Revised escalation indices. (Economic) N/A -1.1 
Revised estimate to reflect the Milestone C Production and Deployment phase of the JAGM 

program (Army). (Estimating) 
+13.1 +14.7 

Revised estimate to reflect the Milestone C Production and Deployment phase of the JAGM 
program (Navy). (Estimating) 

+30.8 +32.9 

Adjustment for current and prior escalation. (Estimating) +1.2 +1.2 

RDT&E Subtotal +45.1 +47.7 

Procurement 

Current Change Explanations 

$M 

Base 
Year 

Then 
Year 

Revised escalation indices. (Economic) N/A +40.7 
Stretch-out of procurement buy profile from FY 2036 to FY 2039, which includes the 0.0 +295.3 

Congressional rescission in FY 2019 (-$20M) causing a shift of 108 missiles from FY 

  

2019 across the Army profile (Army). (Schedule) 

  

Acceleration of procurement buy profile from FY 2039 to FY 2038 (Navy). (Schedule) 0.0 -15.4 
Additional schedule variance in FY 2039 due to acceleration of procurement buy profile -13.4 -21.1 

(Navy). (Schedule) 

  

Additional funding due to production line cut-in of insensitive munition (IM) rocket motor +208.7 +278.3 
(Army). (Engineering) 

  

Additional funding due to production line cut-in of IM rocket motor (Navy). (Engineering) +83.9 +113.2 
Revised estimate to reflect production cost projections based on EMD contract actual 

costs (Army). (Estimating) 
+519.6 +657.2 

Revised estimate to reflect production cost projections based on EMD contract actual 
costs (Navy). (Estimating) 

+10.7 +9.3 

Adjustment for current and prior escalation. (Estimating) -3.4 -3.3 
Revised estimate due to internal program funding realignment from Support to Flyaway +211.4 +281.8 

(Navy). (Estimating) 

  

Adjustment for current and prior escalation. (Support) +0.1 -0.1 
Increase in Other Support due to procurement of Captive Air Training Missiles (Army). +77.5 +98.1 

(Support) 

  

Decrease in Other Support due to internal program funding realignment from Support to -209.7 -281.8 
Flyaway (Navy). (Support) 

  

Increase in Initial Spares due to updated estimate methodology (Army). (Support) +4.7 +5.1 

Procurement Subtotal +890.1 +1457.3 

Revised escalation indices. (Economic) N/A +0.5 
Revised estimate to reflect the Milestone C Production and Deployment phase of the JAGM 

program. (Estimating) 
-22.1 -26.0 

Acq O&M Subtotal -22.1 -25.5 

March 28, 2019 UNCLASSIFIED 
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Contracts 

Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

RDT&E 

EMD and LRIP and Deployment 

Lockheed Martin Corporation 

5600 W Sand Lake Rd MP-265 
Orlando, FL 32819 
W31P40-15-C-0102 

Fixed Price Incentive(Firm Target) (FPIF) 

July 31. 2015 

July 31, 2015 

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

195.2 201.3 1155 288.4 298.8 1541 298.8 298.8 

Target Price Change Explanation • 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to incorporation of 
JAGM LRIP III Option into the contract. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FPIF) contract. 

General Contract Variance Explanation 

Cost Variance and Schedule Variance reporting are not required on this FPIF contract due to an EVM waiver granted by the 
DAE on October 17, 2014 in the JAGM Development Request for Proposals Release Decision ADM. 

March 28, 2019 
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Deliveries and Expenditures 

Deliveries 

MIL_
 Delivered to Date Planned to Date Actual to Date Total Quantity 

Percent 
Delivered  

Development 118 118 118 100.00% 
Production 32 32 26319 0.12% 

Total Program Quantity Delivered 150 150 26437 0.57% 

Expended and Appropriated (TV $M) 

Total Acquisition Cost 8605.1 Years Appropriated 12 
Expended to Date 1219.4 Percent Years Appropriated 36.36% 
Percent Expended 14.17% Appropriated to Date 1581.8 
Total Funding Years 33 Percent Appropriated 18.38% 

The above data is current as of March 11, 2019. 

   

March 28, 2019 
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Operating and Support Cost 

Cost Estimate Details 

Date of Estimate: 

Source of Estimate: 

Quantity to Sustain: 

Unit of Measure: 

Service Life per Unit: 

Fiscal Years in Service: 

May 15. 2018 

SCP 

26319 

Missile 

25.00 Years 

FY 2019- FY 2065 

The 118 development missiles will not be sustained. 

Sustainment Strategy 

Sustainment Approach 

• Current: Three years initial Interim Contractor Support 
• Future: Integrated Product Support based sustainment beginning 2nd Quarter FY 2022 
• Obtain data rights to enable organic depot/partnering as required 
• High Materiel Availability through design 
• Leverage existing sustainment infrastructure 

Antecedent Information 

No Antecedent 

Annual O&S Costs BY2018 $K 

Cost Element —1111.1r No Antecedent (Antecedent) 
Average Annual Cost Per Missile N/A 

Unit-Level Manpower 
Unit Operations 

 

Maintenance 0.192 
Sustaining Support 0.344 
Continuing System Improvements 0.047 
Indirect Support 

 

Other 

 

Total 0.583 
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14:46:55 

UNCLASSIFIED 43 



Total O&S Cost $M 

JAGIV1 

Current Production APB 
Objective/Threshold 

    

I  No Antecedent 
(Antecedent) _11 Current Estima te 

UNCLASSIFIED 

JAGM December 2018 SAR 

Base Year 400.9 441.0 383.2 N/A 

Then Year 702.1 N/A 664.8 N/A 

Disposal Cost is included in the Operating and Support Cost of the current APB objective and threshold for this program. 

Since Milestone C was approved by the Army Acquisition Executive on June 15, 2018, the SAR Baseline is being updated 
from a Development Estimate to a Production Estimate and the base year of the program revised from FY 2015 to FY 
2018. 

Equation to Translate Annual Cost to Total Cost 

Total Missile O&S = $582.4 (Average Annual O&S Cost per Missile) x 25 (Years of Service Life) x 26,319 (Total Missile 
Quantity) = $383.2M 

O&S Cost Variance • 

Category 
BY 3  11 

mi
a

m 
Change Explanations 

Prior SAR Total O&S Estimates - Dec 404.5 
2017 SAR 

Programmatic/Planning Factors 

Cost Estimating Methodology 
Cost Data Update 
Labor Rate 
Energy Rate 
Technical Input 
Other  

-6.3 Revised estimate to reflect the Milestone C Production and 
Deployment phase of the JAGM program. 

0.0 
-15.0 Update to Engineering Services contract costs. 

0.0 
0.0 
0.0 
0.0 

Total Changes -21.3 

Current Estimate 383.2 

Since Milestone C was approved by the Army Acquisition Executive on June 15, 2018. the SAR Baseline is being updated 
from a Development Estimate to a Production Estimate and the base year of the program revised from FY 2015 to FY 
2018. 

Disposal Estimate Details 

Date of Estimate: May 15. 2018 

Source of Estimate: SCP 

Disposal/Demilitarization Total Cost (BY 2018 $M): 3.2 

March 28, 2019 
14:46:55 
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